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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 

 
(1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

2/7/2012 

 
(3) CONTACT/PHONE 

Joe Whalen, Resident Engineer 781-5252 

 
(4) SUBJECT 

Submittal of a resolution authorizing execution of Notice of Completion and Acceptance for the slip-out repair 
Santa Rosa Creek Road 0.9 miles north of State Highway 46 east of Cambria, CA, Contract No. 245R12B595. 
 
(5) RECOMMENDED ACTION  

It is our recommendation that your Honorable Board adopt the attached resolution, which authorizes the 
execution and acceptance of a Notice of Completion for the Construction of Slip-out Repair Santa Rosa Creek 
Road 0.9 miles north of State Highway 46 east of Cambria, CA, Contract No. 245R12B595. 
 
(6) FUNDING SOURCE(S) 

Road Fund - Maintenance 

 
(7) CURRENT YEAR FINANCIAL 
IMPACT 

$314,469.00  

 
(8) ANNUAL FINANCIAL 
IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
 
(10) AGENDA PLACEMENT 

{X}  Consent {  } Presentation  {  }  Hearing (Time Est. _______) {  } Board Business (Time Est.______) 

 
(11) EXECUTED DOCUMENTS 

 {X}   Resolutions           {  }   Contracts  
 {  }   Ordinances  {  }   N/A 

 
(12) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  }   4/5th's Vote Required        {X}   N/A 
 
(13) OUTLINE AGREEMENT REQUISITION NUMBER 
(OAR) 
 
N/A 

 
(14) W-9    

 {X}   No         {  }  Yes 

 
(15) LOCATION MAP 

 

Attached 

 
(16) BUSINESS IMPACT 

STATEMENT?  

No 

 
(17) AGENDA ITEM HISTORY    

 

{  }   N/A   Date  4/19/11, A-2; 6/7/11, A-13 

 

(18) ADMINISTRATIVE OFFICE REVIEW 

 

(19) SUPERVISOR DISTRICT(S) 

District 1 -  District 2 -   

 

Reference: 12FEB07-C-5
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    County of San Luis Obispo 
 
 
 
 

TO: Board of Supervisors 

FROM: 

 

 

VIA: 

Public Works 

Joe Whalen, Resident Engineer 

Michael Britton, Project Manager 

Dave Flynn, Deputy Director of Public Works 

DATE: 2/7/2012 

SUBJECT: Submittal of a resolution authorizing execution of Notice of Completion and Acceptance 
for the slip-out repair Santa Rosa Creek Road 0.9 miles north of State Highway 46 east 
of Cambria, CA, Contract No. 245R12B595. 

 

RECOMMENDATION 

It is our recommendation that your Honorable Board adopt the attached resolution, which authorizes 
the execution and acceptance of a Notice of Completion for the Construction of Slip-out Repair Santa 
Rosa Creek Road 0.9 miles north of State Highway 46 east of Cambria, CA, Contract No. 
245R12B595. 

  
DISCUSSION 
 
On June 7, 2011, your Board awarded a construction contract to MGE Underground with a contract 
budget of $233,683.00. 
 
The contract provided for reconstruction of Santa Rosa Creek Road above Rocky Creek and 
approximately 0.9 miles north of State Highway 46.  Creek flows had eroded the slope adjacent to the 
roadway.  The road serves as a primary point of access for properties in the area. 
 
Work was completed in September 2011.  Adoption of the recommended action will be recordation of 
the legal Notice of Completion for this construction contract, and the commencement of the period of 
time during which liens can be filed, if needed, by subcontractors against the prime contractor 
 
OTHER AGENCY INVOLVEMENT/IMPACT 
 
The Army Corps of Engineers (ACOE), United States Fish and Wildlife Service (USFWS), California 
Department of Fish and Game (CDFG), and Regional Water Quality Control Board (RWQCB) were all 
consulted with respect to necessary environmental permits.  Various utility companies were contacted 
in consideration of project impacts to their facilities. 
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FINANCIAL CONSIDERATIONS 
 
This is a Road fund Major Maintenance project planned in the current Fiscal year 2011/12 Roads 
Budget.  Now that the work is complete, total Costs including design, project management and 
construction support are estimated to be $463,968.  The original estimate was $488,100.  Savings in 
Roads Funds of $24,132 will be applied to other maintenance work in the current budget. 
 
There were difficulties in construction involving work adjacent to the creek, that led to additional costs 
in payments to the contractor, staff time, and additional efforts in erosion control beyond that 
expected prior to construction.  This led to an increase in costs in staff time of approximately $87,000.  
The Contractor's bid was substantially less than the Engineer’s Estimate, saving the County 
approximately $111,000 in Contractor payments. Overall, the project was $24,132 under budget. 
 
Please see Exhibit “A” for an estimated cost breakdown. 
 
A final report of actual project costs will be filed with the Clerk after any and all claims, disputes and 
adjustments have been resolved.  We do not anticipate the final project costs to differ materially from 
the current estimated total.  Five percent (5%) of total contractor payments are held by the County 
and released only after meeting the legal holding period after the Notice of Completion is filed. 
 
RESULTS 
 
The immediate result of the recommended action will be the recordation of the legal Notice of 
Completion for this construction contract, and the commencement of the period of time during which 
liens can be filed by subcontractors against the prime contractor.  The completion of the project 
results in improved safety at that portion of Santa Rosa Creek Road.  This, in turn, will result in a 
safer, more livable community. 
 
c: Dave O’Halloran, Construction Engineer 
 Mike Britton, Project Manager 
 
File: Contract No. 245R12B595 
 
Reference: 12FEB07-C-5 
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ATTACHMENTS 
 
1. Vicinity Map 
2. Exhibit A - Estimated Costs 
3. Resolution 
4. Notice of Completion 
 


